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 COUNTY ASSEMBLY OF SAMBURU 

 

 

 

THE HANSARD 

 

Wednesday, 7
th

 March, 2018 

 

The Assembly met at the County Assembly chambers at 2:30 p.m. 

 

The Speaker, County Assembly of Samburu, (Mr. Solomon Lempere) in the Chair 

 

 

 

PRAYER 
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STATEMENTS 

Speaker, (Mr. Lempere Solomon): We expect response from statement No. 002/2018 from the 

Chair Committee on Implementation regarding project implementation status report for the 

financial year 2016/2017 as requested by hon. Jarius Leshoomo MCA Lodokejek ward 

Chair Committee on Implementation, (Hon. Fred Kiragu): Thank you Mr. Speaker sir, 

pursuant to Standing Order 45 (2c) I hereby respond to the statement No. 002/2018 requested by 

hon. Jerias Leshoomo MCA Lodokejek ward regarding project implementation status report for 

the financial year 2016/2017, I beg to read the message from the County Secretary 

The reports according to Departments 

1. Department of Health 

Projected implemented are as follows: 

 Project Name Project Undertaken status Percentage of 

completion 

 1. Construction of staff house  Nachola dispensary complete 95% 

2. Extension of canopy Suguta Health Center complete 95% 

3. Construction of dispensary, 

staff house and pit latrine 

Nauneri dispensary complete 95% 

4. Construction of laundry Baragoi Health Center complete 95% 

5. Construction of Septic tank Baragoi Health Center complete 95% 

6. Construction of staff house Lkiloriti Dispensary complete 52% 

7. Construction of staff house Laresoro Dispensary On going 15% 

8. Installation of solar and Lesirikan Health Center On going 95% 
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lightning  

9. Construction of staff house Westgate Dispensary On going 15% 

10. Construction of staff house Larerok Dispensary On going 15% 

11. Construction of Gynecology 

ward 

County Referral 

Hospital 

On going 38% 

12. Construction of surgical 

ward 

County Referral 

Hospital 

On going 19% 

13. Construction of dispensary Naisunyai dispensary On going 14% 

14. Construction of dispensary Pura Dispensary On going 14% 

15. Construction of dispensary Angata Rongai 

Dispensary 

On going 46% 

 

 

List of projects that were budgeted but never implemented 

  Date 

procurement 

process was 

initiated 

Status as at 30/6/2017 

1. Construction of dispensary at Lpartuk  October,2016 Technical reasons cited, 

procurement process not 

concluded 
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2. Construction of dispensary at Lengarde October,2016 Technical reasons cited, 

procurement process not 

concluded 

3. Construction of dispensary at Naimarlal April, 2017 Technical reasons cited, 

procurement process not 

concluded 

4. Construction of dispensary at Loodua April, 2017 Technical reasons cited, 

procurement process not 

concluded 

5. Construction of a dispensary at Illaut April, 2017 Technical reasons cited, 

procurement process not 

concluded 

6. Completion of Kirimon and Seketet 

maternity 

October, 2016 Insufficient funds 

7. Purchase of laboratory equipment February,2017 Technical reasons cited, 

procurement process not 

concluded 

8. Construction of maternity at Lpartuk April, 2017 Technical reasons cited, 

procurement process  

2. Department of Environment, Natural  Resources and Energy, project 

implementation 

Project Name Location  Approved 

Budget 

Status Remarks 

Fencing of 

dumpsites 

Wamba town 2,000,000 On-going On-going at 85% 

completion stage. 
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Purchase of 

refuse trucks 

Maralal and 

Wamba towns 

13,800,000 Trucks procured 

and operational 

2 trucks procured 

and operational 

Soil conservation Maralal-Lporos 

area 

1,000,000 complete  

Soil conservation 

project-Ngilai 

Phase 1 

Wamba North 

(Ngilai area) 

5,000,000 complete  

Rangeland 

management in 

conservancies 

and community 

areas 

All 

conservancies 

5,000,000 complete  

School greening 

programme 

(support to 

environmental 

clubs) 

Selected schools 

in all sub 

counties 

1,000,000 complete  

Water catchment 

protection  

Mathew Ranges 

(Wamba water 

sources) 

5,000,000 complete  

 

 

Projects unimplemented but budgeted for  

Project Name Location Approved Budget Remarks 
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Fencing of dumpsite Arches post town 2,000,000 Archer’s dumpsite 

fencing shelved for 

FY 2017/18 during 

supplementary  

Rangelands planning 

and management –

support Holistic 

Natural Resource 

Management 

Wamba West (West 

Gate) 

4,500,000 Project shelved for 

FY 2017/18 

 

Program/project title status Remarks 

Solar equipping of 

drilled boreholes FY 

2015/2016 

80% complete Works on-going 

Equipping of borehole at 

Sordo 

0% complete  

Equipping of borehole at 

Ang’ata Nanyokie 

0% complete  

Equipping of borehole at 

Lmisigiyoi 

0% complete  

Equipping of borehole at 

Tuum town 

0% complete  

Equipping of borehole at 

Lentasim 

0% complete  
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Equipping of borehole at 

Kurkur 

0% complete  

Equipping of borehole at 

Mugur 

0% complete  

Rehabilitation of South 

horr water system 

0% complete  

Equipping of borehole at 

Lchalai/Lelere 

0% complete  

Equipping of borehole at 

Pareu 

0% complete  

Equipping of borehole at 

Nkutuk Engiron 

0% complete  

Equipping of borehole at 0% complete  

Equipping of borehole at 

Mpaash 

0% complete  

Equipping of borehole at 

Lolmolog 

0% complete  

Equipping Kilepoi  

borehole  

0% complete  

Provision of water to 

Lare Orok 

0% complete  

Provision of water to 

Lengarde 

0% complete  
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Equipping of Naturkan 

borehole  

0% complete  

Provision of solar for 

Ang’ata Rongai borehole 

0% complete  

Provision of solar panels 

at Nkusoro borehole 

0% complete  

Solar installation of 

Ngilai borehole, piped 

water to  Lorora, 

Dispensary and storage 

tank 

0% complete  

Drilling Morijoi 

borehole 

0% complete  

 

WATER AND PIPELINE EXTENSION 

Morijo water 

extension 

0% complete 

Poro water supply  50% complete 

Lmarmaroi water 

supply 

0% complete 

Rock catchment 

Naimarlal 

0% complete 

Oromodei water 

supply 

0% complete 
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(Interjection by Hon. Leshipayo on point of Order) 

MCA Poro Ward, (Hon. Joseph Leshipayo):  Mr. Speaker sir, we do not understand the, 

meaning of zero, is it complete or not complete 

Chair Committee on Implementation, (Hon. Fred Kiragu): In all languages zero means 

nothing done, for the benefit of hon. Leshipayo 

Provision of water extension to  maternity at 

Ang’ata Nanyokie 

0% complete 

Ngilai water project extension 100% complete 

Rehabilitation of Loonjorin water supply 80% complete 

Provision of water sources and distribution 

from Waso River to Remot 

0% complete 

Provision of Sawana  water distribution 0% complete 

Piping of Loikas and Lpartuk boreholes 0% complete 

Provision of water sources at Siambu 0%  complete 

Extension of water from Lemisigiyo borehole 0%  complete 

Provision of water from Lchingei to Loro soit 100% complete 

Provision of extension of borehole water to 

two villages East and South (Loibor-nkare) 

0%  complete 

Provision of water extension at Ngutoto e 

Lpere- 0.5 km(Suguta Marmar) 

0%  complete 

Repair of water system at Loltulelei 0%  complete 
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Repair of pipeline from Waso at Westgate 0%  complete 

Provision of water extension at Gogoltim to 

Mpagas 

100% complete 

Sere-ronkai (Wamba) water intake and 

distribution 

0%  complete 

Water piping (Ang’ata Lerai) 0%  complete 

Provision of Tepele water source 0%  complete 

Provision of pump house at Mbukoi 0%  complete 

Lareoibor water extension 0%  complete 

Repair of water supply system at Marti 0%  complete 

Provision of piped water to Loruko in South 

horr 

0%  complete 

Ndonyo-wasin water supply 100% complete 

Provision of water supply at Anderi dispensary 

and entire community 

0%  complete 

Rehabilitation of Waso Rongai water system 0%  complete 

Provision of Siangan water source 0%  complete 

Rehabilitation of Nkirenyi water supply 0%  complete 

Booster station for Matakwani community 90% complete 

Provision of water repair at Lchurai, Lasaen, 

Lechet, Illaut rock and Ntiil 

0%  complete 
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Nkaroni water extension 0%  complete 

Provision of piped water from Milgis to 

Latakweny 

0%  complete 

Provision of piped water to Lesirikan town 0%  complete 

Lpanari water extension 0%  complete 

Equipping of Naiborkeju borehole with solar 80% complete 

Sirata water rehabilitation 0%  complete 

Additional water kiosks in Lderkesi and 

Lorubae 

0%  complete 

Noolotoro water supply 0%  complete 

Kiltamany sand dam 0%  complete 

Baragoi sand dams  0%  complete 

Desilting and fencing Nkabaai pans 0%  complete 

Ntim Nariko pan  0%  complete 

Morijoi pan 0%  complete 

Lepiile pan 0%  complete 

Nairimirimo pan 0%  complete 

 

Chair Committee on Implementation, (Hon. Fred Kiragu): Do I proceed Mr. Speaker? 

The Speaker, (Mr. Lempere Solomon): Yes, proceed and summarize.  
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MCA Loosuk Ward, (Hon. Adamson Lanyasunya): Thank you hon. Speaker. Although the 

mode of answering is per the Chair for the Committee on Implementations doing, I suggest that 

he reads the summary if there is because this is simply more of a report since it includes all of the 

departments. 

We do not comprehend what is going on because we do not have the copies and it is huge. The 

chair makes a provision the report to be tabled in the next session then a motion follows, 

Members be given the copies so that they can go compare the notes they have from their wards 

and then contribute after understanding it. 

Besides the 2017/2018 budget which has been consumed by the pending bills among others, I 

think the financial year for 2015/2016 was not as interfered with as this one. In my 

understanding all we have been expecting has turned into zero. 

MCA Nyiro Ward, (Hon. Jonathan Lemoosa):  Thank you hon. Speaker sir, I want to appreciate 

the fact that the Chair is doing as expected, but just as hon. Lanyasunya sought for your 

direction. I suggest that we need copies because in a quick glance as I listened from what the 

Chair was reading with your permission Speaker sir in my ward there is a dispensary proposed  

and financed, Lare Orok dispensary and it is now misleading Speaker sir because what I know to 

this particular date is that there is nothing on the ground and it is indicated to be 15% completed 

while even the tender has not even been given.  

I wonder what will happen to the projects budgeted and approved and we are told it is 0% 

completed in the budget of 2015/2016 and it has not been carried forward to 2017/2018 budget. 

We want to interrogate this report when we have facts. All the projects in my wards are indicated 

0% and these are projects we did finance and approve them, does zero mean there are no funds 

or no activity on the ground? 

We request for your indulgences and direction such that we have this report supplied to the 

Members as we revisit and interrogate this matter seriously, thank you Speaker sir. 

The Speaker, (Mr. Lempere Solomon): Thank you hon. Members, I know we all understand 

what hon. Chair Committee on Implementation said. The zero is a percentage of the work done 
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or whatever percentage that he is making. For the benefit of all of us, the sectoral chair, having 

the reports cutting across all the sectors, this should be the agenda of every sectoral committee. 

Nonetheless, let us give the Chair for Implementation to continue reading and give us a 

summary. Now that you sought the implementation status report of projects for the financial 

year, it is good to hear and also analyze it and have it discussed comprehensively within the 

sectoral committees. Proceed hon. Chair. 

Chair, Committee on Implementation, (hon. Fred Kiragu): Thank you Mr. Speaker. I am also 

worried about these zeros. The money is budgeted and the reasons given are that the documents 

are still with the officer. Tender documents evaluation completed and forwarded to the Head of 

Procurement for professional opinion. I am also of the opinion that if we could give the members 

copies of the statements to go through. As the Committee, we are thinking of going round and 

reassuring that if it is 15%, then it is that way. If they say it is complete and the community is 

using the facility, we confirm that so that we can come with a report that what is contained in this 

report is what is on the ground. This is sound if we can be given time and facilitated. But many 

are zeros. This is in all the nine departments.  

The Speaker, (Mr. Lempere Solomon): That is quite in order. For purposes of a comprehensive 

report and way forward, the Committee should share reports with all the sectors and all members 

and various committees can prepare their own reports together with the lead committee, 

Committee on Implementation, and give us a feedback of what is going on so that we can 

deliberate when we have information. Now that the report is tabled, let us analyze it at the 

sectoral committee levels. 

(The Speaker and the Clerk consults) 

I have been advised that the document has not been fully read. Let me re-track what I said and 

the Chair for Implementation Committee proceeds with the reading of the report. 

Chair, Committee on Implementation, (hon. Fred Kiragu): Thank you Mr. Speaker for your 

direction. I am at equipping of boreholes at Nkejemuny, Ng’amata, Garma, Logorate, Ng’ari, 

Ang’ata Lerai and Lorukoti 90%. Contract value Shs.20, 150, 021 on-going. Samburu North 

drilled boreholes, Nachola, Soit Lpus, Loudokume and Masikita, zero. The contract value is Shs. 
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95M. Samburu East, equipping of boreholes at Empaute, Lojuk, Naisunyai, Taba, Sereolipi, 

Pareu, Sabab and Losesia is at 90%. The contract value is Shs. 37, 043,000. Export hydro-

company that is drilling boreholes in Samburu Central at Ang’ata Nanyukie, Natasha, Nkabai, 

Lolkunono, Lengoben, Lkeek Sapuki, Ngano, Loikas and Nkokin boreholes, zero. Equipping 

Kilepoi borehole, 50%. Provision of water at Lareorok, 90%, solar installation at Ngilai 

borehole, water to school, lorora, dispensary and storage tank, 90%. Water pipeline extension, 

Poro water supply, 50%. Rehabilitation of Loonjorin water supply, 80%. Booster stationed at 

Matakwani community, 90%.  

This is the County Transport and Public Works: Construction of Learoni vented drill at Shs. 3M, 

0%, construction of Nchakwan level drift at Shs. 3M, 0%, construction of Pura vented drill at 

Shs. 3M, 0%, construction of road to Lakira at Shs, 3M, 0%, construction of road Lokurkur-

Lolgese-Nkutoto Arus-Ang’ata Rongai and Suguta Marmar at Shs, 20M, in progress, 

construction of road Lpetpet-Lekuru at Shs, 3M, 0%, gravelling of road Kisima-Lkiroriti-Baawa 

at Shs. 2M, 0%, improvement of road Opiroi-Barsaloi at Shs. 4M, 0%, improvement of road 

Ndonyo Wasin-Pareu at Shs.15M, 0%, improvement of road Naturkan-Suguta at Shs.5M, 0%, 

improvement of road Lengusaka-Westgate at Shs.4M, 0%, improvement of road Baragoi-

Logetei-Kawap at Shs.4M, 0%, Kitobor-Lolmolog at Shs. 2.2M, 0%, Lolmolog-Kasipo at Shs. 

3M, 0%, Lenchekut-Lolkuniani at Shs. 2.2, 0%, Lodung’okwe-Westgate at Shs. 20M, in 

progress, Lolkeresire-Sarara at Shs. 4M, zero, Pash-Ura, 4M, zero, Ndume-Nkusoroni, 3M, zero, 

Nkuronit-Latakwen, 24M, zero, Opiroi-Noonkek, 20M, zero, Poro-Ang’ata Nanyukie, 4M, zero, 

Rigrig-Ngare Narok-Ndonyo Nasipa, 11.4M, zero but LSO has been issued, Tuum-Loonjorin, 

4M, zero, Loruko-Gogoltim-Lolkuniani, 3M, zero, Centre-Loiting’-Lentarakwai, 2M, zero, 

Lorumoki-Main, 2M, zero, Marti-Nadome phase 1, 5M, zero, Suradoru-Girgir, 3.5M, zero, Poro-

Malaso, 5M, zero, Ndonyo Wasin-Meuwa, 3.5M, zero, opening of Naibelibeli, 5M, zero, repair 

of Lkiloriti bridge, 1M, zero.  

Maralal phase 3 drainage works, 5M, zero, South Horr drainage works, 5M, zero, Suguta 

Marmar drainage works, 5M, zero, construction of road Loikurkur-Lolgese-Nkutoto Arus-

Ang’ata Rongai-Suguta Marmar, 20M, in progress, road Lodung’okwe-Westgate, 20M, in 

progress, Rigrig-Ngare Narok-Ndonyo Nasipa, 11.4, zero. 
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Department of Gender, Culture and Social Services: What they have here is Barsaloi Social Hall, 

complete, Seketet Social Hall, 80% done, Lolmolog Social Hall, 90% done, Kenyatta Stadium 

second phase fencing, complete, Archers Post Stadium fencing, complete, audience terraces at 

Kenyatta Stadium, not done, Nairimirimo playground, not done, Marti playground, not done, 

VIP dais at Archers Post, not done and they say the contractors delayed in starting the work, 

Baragoi Social Hall, not done, site for the project not given by the department of Lands. 

Department of Agriculture: purchase of tractors and implements, 12M, zero, budget relocated 

during supplementary, purchase of certified seeds, 18M, 100%, agricultural machinery services 

department, 5M, unimplemented, construction of irrigation schemes in Arsim, 20M, 

unimplemented, purchase of green houses, 1.8M, unimplemented, budget relocated during 

supplementary, construction of fresh fruits market, 5M, unimplemented, budget relocated during 

supplementary, support small scale farmers with water tanks and drip kits, 5M, implemented,  

Livestock production projects: restocking the Noomotio with breeding heifers, 1M, 

unimplemented, budget relocated, provision of camels in lowlands, 20M, on-going with 36% 

done herds of 90 camels supplied, provision of lungs troths and honey harvesting kits to bee-

keeping groups, 2M, unimplemented, budget relocated, construction of 2 new sell-yards in Marti 

and Waso-Rongai, 8M, unimplemented, budget relocated, purchase of milk coolant, 3M, 

unimplemented budget relocated, slaughter destocking program, zero provision, complete but 

was not a planned activity during the financial year. 

Veterinary Services: Renovation of local slaughter house at 4M, unimplemented, budget 

relocated, construction and rehabilitation of cattle-crushes, 4M, unimplemented, budget 

relocated, vaccinations, 20M, completed, marching fund abattoir county contribution, 10M, 

unimplemented, budget relocated, construction of modern laboratory, 6M, 95% complete, 

additional funding needed for equipping and fencing the lab.  

Fisheries department: Construction of fish ponds, 1M, unimplemented budget relocated, 

purchase of fingerlings, 1M, complete, tilapia fingerlings purchased and introduced to 6 dams in 

Lesidai, Siambu, Miyai, Mparingon, Baawa and Lpetpet.  
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Department of Education: Construction of classrooms at Lmutaro, 50%, Leir, complete, Mpagas, 

complete, construction of kitchen, store and office at Nyiro, complete, construction of classroom 

at Kalasingai, 30%, construction of kitchen, store and office at Tamiyoi, 100%, construction of 

classroom at Sordo, 100%, construction of classroom, Lokono, 100%, construction of classroom, 

Lemisigiyo, 10%, construction of classroom, Lporos, 100%, construction of kitchen, office and 

store, Lekiji, on-going at 50%, construction of kitchen, office and store, Lturoto, on-going at 

10%, construction of 2-door pit latrine, Teremka, 20%, construction of a 2-door pit latrine at 

Baragoi, on-going, 15%, construction of kitchen, office and store at Lowamara, on-going at 70%, 

construction of motor vehicle workshop at Maralal Polytechnic, on-going at 5%, construction of 

classroom at Lowai, on-going at 5%, Fencing of Lepuate, on-going at 10%, construction of 

classroom at Long’iron, on-going at 10%, construction of classroom at Loruko, on-going at 10%, 

construction of class at Masikita, on-going at 10%, construction of classroom at Lorosoit, on-

going at 10%, construction of classroom at Waso Rongai, 100%, construction of classroom at 

Lemuri, 0%, Lbaa Lo Ntepes, 90% complete, fencing at Ntepelie, Ngilai, 100%, construction of 

classroom at Nchok, 100%, construction of classroom at Simale, 100%, supply of uniforms to 

Samburu East, complete, supply of uniforms to Samburu West, 95% complete, supply of 

uniforms to Samburu North, 75% complete, construction of pit latrine at Simiti, 100%, 

construction of pit latrine at Lariak Orok, 100%, construction of classroom at Ng’amata, 100%, 

construction of classroom at Kasipo, 100%, construction of 2-door pit latrine at Lteroi, on-going 

at 30%, supply of pre-school furniture in selected centres in all the 3 sub-counties, 100% 

complete, supply of sports equipment to all the 3 sub-counties, 100%, construction of one 

classroom at Nkutoto, one classroom at Latakweny. Construction of classrooms at Nkupuruti in 

Baawa, Lulu, Angata Nanyekie, Ngilai and Elbarta in the North which are all complete. We had 

construction of class rooms also at Soit Pus, Louwa in Wamba West, Reteti, Lkitagesi in Ndoto 

and Nkutuk O Lmuget. Construction of kitchen and office store in Barsaloi, a classroom at 

Loruko in Loosuk, Sere E Nauneri in Poro, Lemolog in Ndoto, Lulu in Angata Nanyokie, 

Kitchen store and office in Kalepana in Nachola and Loshoo in Lodokejek.  

Another classroom in Lpusi in Angata Nanyekie, Lare Oibor in Maralal, Nomtio in Maralal, 

Nompurkei in Loosuk, Sunoni in Angata Nanyekie, Lkuroto in Maralal, Morijoi in Maralal, 
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Ntelengos in Ndoto, Barsaloi in Angata Nanyokie, Mugur in Lodokejek, Reteti in Wamba East 

and Louwa in Angata Nanyokie.  

I will read it as it is on the Ministry of Trade, Cooperatives, Tourism and Enterprise, 

Construction of stores in Sere Olipi in Waso Ward where the project was not implemented and 

the reason was lack of funds to implement the project, the funds for the projects were removed 

during the supplementary budget. Construction of Market stalls at Loibor Nkare where there was 

no implementation due to the lack of funds. Support of implementation projects in existing 

Community Conservancies was ten million and the projected implemented where it stands at 

90%. Connecting of electricity services to markets in Wamba and Archer’s Post where the 

procurement process was undertaken and a bill of quantities done and the project was not 

awarded to anyone. Women and youth enterprise was done, vetting of groups was also done. 

There was a delay of funds and they were not implemented.  

Support of six Conservancies County wide to enhance conservation was Kshs.80 million and the 

maintenance costs are high, this was implemented. Reduce human activities and more 

conservancies were not also implemented. Development of Trade Licensing software and loan 

management project was not implemented due to inadequate funding. Investment exhibitions 

where the amount was fully utilized, the projects here were removed by the supplementary 

budget and not implemented. Joint loans board project was not also implemented due to 

inadequate funds, refurbishment of markets in Baragoi was not implemented. Renovations of 

staff quarters at Samburu National Reserve, this project was not awarded to anyone due to lack 

of funds and it stands unimplemented. Construction of Boda boda shades was not done, the 

budget was removed.    

Construction of Market stalls in Sere Olipi, the project was budgeted for but no funds were 

allocated. Construction of Markets also in Loibornkare has not been budgeted for and no funds 

allocated. Connecting electric service lines in Wamba and Archer’s Post where this was also not 

done and the Bill of Quantities not finalized. Support of six community conservancies was not 

done since the money was diverted to other purposes. Development of Trade Licensing Software 

was not done due to the project not budgeted for. Joint Loans Funding County wide the project 
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was not budgeted for. Refurbishments of markets were not implemented and also the renovation 

of staff quarters in Baragoi. This is the same thing and I think that they are repeating.  

I now read the projects that we have and this are pending Bills, provision of hospitality Services 

where it is at 728 thousand complete. Provision of hospitality trust for funds… Mr. Speaker I 

will have to come to these later. That is all I have.  

The Speaker, (Mr. Solomon Lempere): Thank you Hon. Kiragu for the long statement from the 

Executive and for the patience of the Members. I now give to the Members to contribute.  

MCA Wamba East Ward, (Hon. Lucas Lekwaale): Thank you Mr. Speaker. It is very sad to sit 

here and go through the whole statement. Apart from zeros it is evident that Samburu County has 

done nothing. We need to do something urgently as the oversight. The one who came up with 

that report probably was making calls to get information which is not factual. In my ward, I have 

Mpagas and Golgoltim where they claim that there is water extension that has been done and it is 

not yet done. We also have a water booster from Wamba to Matakwani; this was hurriedly done 

during the campaigns. Nothing was done apart from a tank that was hurriedly made and brought 

a water booster to pour water without any extensions.  

This Committee chaired by hon. Kiragu should go down there and ascertain some of these 

things. It is shameful that the Executive is taking us rounds and giving wrong statements. It is 

very serious and as hon. Members our main job is oversight. I am wondering on how they 

brought zeros, thank you Mr. Speaker. 

MCA Baawa Ward, (Hon. Nicholas Mpopoyo): Thank you Mr. Speaker Sir for giving me this 

opportunity. We were not elected to this County Assembly to be entertained by zeros. Yesterday 

we were complaining on how the County Government is failing the whole County. All projects 

budgeted for haven’t been done. Only two of the ten budgeted projects have been completed. 

The reasons given were that the contractor delayed or only 80% done. This makes us worried on 

our re-election as the Members of this County Assembly. Something must be done, thank you 

Mr. Speaker.  
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MCA Ang’ata Nanyokie Ward, (Hon. Paul Leshimpiro): Thank you Mr. Speaker. Maybe we 

are new and that is why we tend not to understand many of these things; this is because a 

ministry like roads for instance has done 10% of the work they intended to do and the rest is 

reallocated to other places. What is the fate of the projects that were not done yet they may have 

not been introduced in the next financial year? Nothing intended to be done was done in the 

financial year 2017/2018.  If we are to come up with something realistic then we need to bring a 

statement demanding all projects that were paid on 2016/2017 for us to balance what was paid in 

regards to what ought to have been done and the remaining. Where did this entire budget go? 

Tomorrow I will personally bring a statement on all what was paid for in 2016/2017 then 

compare the zeros and what was paid, thank you.  

MCA Loosuk Ward, (Hon. Adamson Lanyasunya): Thank you hon. Speaker. It is not an 

understanding to keep on laboring on the zeros. The sectoral chairs should get detail reports on 

the departments for us to understand this small bit of statement. I visited the department of 

Agriculture a day or two ago and they have a big draft that they have printed and bonded, it was 

written a draft and I told them that I cannot table a draft in the Assembly. They should make 

details of the implementation projects and give reasons on those ones that were not done.  

The sectoral committees and implementation should make monitoring and evaluation visits 

which give Members more understanding when they deliberate on statements.  It is saddening 

that on three consecutive financial years since 2015/2016, 2016/2017, 2017/2018 we are 

receiving scrap of the projects that were budgeted for. We also witnessed the departments 

changing the projects without the approval yet it is very clear that County Government Act and 

the Finance Act that any change of project should be passed by the Assembly. We passed the 

budget yet non implementation and reallocation of projects keep recurring every financial year.   

It makes all the elected Members or as the County Assembly lies at the committee level since 

you go on a community meeting and announce that we have succeeded on this project and we 

have passed it in the County Assembly where they also participated in the public participation 

but they keep on asking in the following year where you start telling them that Government 

procedures are hard and procurement issues until you tell them in the end that nothing is there. 

At the end they see us as liars.  
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Through legal provisions of budgetary process, we normally engage in public participation and 

engage the CECs but we need an official meeting or informal with all the departments where we 

analyze what is wrong with development projects. They should also make presentations on their 

progress and challenges so as to get a way forward, thank you.  

MCA Nachola Ward, (Hon. Lawrence Lorunyei): Thank you Mr. Speaker Sir. I will first 

congratulate the Chair for Implementation for giving us some light on what went in the year 

2016/2017 budget reported by the executive. We need to be serious when working. These are 

resources given by the Government to be used for development and welfare and uplifting the 

standards of the people and the County. This report by the Executive shows that they are not 

serious and do not regard this House as a serious House.  

About water in my ward, there is Kilepoi, Naturkan, Mbukoi and Marti where all the projects 

reads zero. What was the need of budgeting? Let me contribute very briefly to support this 

debate on the nomination of chief officers and county secretaries and foremost I would like to 

congratulate our governor for presenting a list of nominees to this house. Secondly, I would also 

like to thank and appreciate and congratulate and commend the committee on appointments. 

When you see a lot of volumes, it’s like so many people defending doctoral theses, it shows the 

amount of work they have done.  

Thirdly, on the nominees, as I read at least shortly the recommendations of the report and I also 

participated in the vetting process, the chapter six that deals on appointments by the government 

has been met in regards to regional balance, gender equality and all sorts of criteria. I have also 

seen that academic qualifications are very high for all the nominees and all of them also have 

experience. It’s actually overdue. 

 It is eight months down the line after the general elections that we have been lagging behind so I 

actually urge the house to pass this report so that we embark on the priorities as we also approach 

the 2018-2019 budget for the county so that we have the officers that will be able to engage the 

identification of community priorities in terms of development projects and our expectation will 

be actually, because even last term we know that it was actually the first term of the devolved 

government and we also trust and hope that those who served as chief officers and the CS would 
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have a lot of lessons and experience to make them more competent in the second term. So, I fully 

support the report. Instead of laboring a lot, all of this is contained in the report and most of us 

are also in the vetting process. So, I beg to support.  

The Deputy Speaker, (Lemoosa Jonathan): Thank you. Very well. Honorable Engineer 

Wonyang’. 

MCA Waso Ward, (hon Paul Wonyang’): Thank you, Mr. Speaker. I rise, Mr. Speaker, to 

support this motion and I’m just to give you a few reasons as to why I’m doing that. First of all, 

as you are aware Mr. Speaker, currently as a government we are in a very difficult situation 

where we lack funds, cash flow is not as forthcoming as it used to be. We are also seeing a 

scenario where the communities have very high expectations on us as a government. Also, we 

are seeing scenarios where people are re-aligning for 2022 politics. So if you put all those things 

together, it means as the government of the day we need to make sure that we have people who 

are able to deliver our priorities or what people expect. 

Currently we are doing CIDP. If you have seen that document and how we are interacting with 

the communities, they are expecting a lot of things from us. Therefore, if you look at the list that 

we have in front of us, these people are very qualified because we need people who are 

innovative, creative, people who can think outside the box. It is high time you realize the other 

day people said why are we shying away from donkey farming in terms of meat production or 

even selling.   

You know in our culture we do not embrace such kind of things but if you look at the market of 

donkey meat vis-à-vis that of a cow, camel and goat, the donkeys are better. They are also 

drought-resistant. These are things coming out of CIDP and we need people who can drive 

change. Change can only come from experience and good education.  

Mr. Speaker, Sir, we also realize that in this list we have old people who were previously in the 

system and there is an old English saying that says “New brooms sweep clean, old brooms know 

all the corners.” That is a good mix. As an administrator, on this one, I think the governor has 

scored it.    
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The nitty-gritties on how he is going to re-align his so that they can perform better is up to him 

because as an assembly we only check on suitability. So, with those few remarks, Mr. Speaker, 

Sir, I urge the whole house to pass these nominees as presented to us by the vetting committee.  

The Deputy Speaker, (hon. Lemoosa Jonathan): Thank you, hon. Wonyang’. Hon. Zamzam.  

Specially Elected MCA, (Hon. Ismail Zamzam): Thank you, Mr. Speaker, Sir. I stand to support 

the report and I really want to congratulate the committee for the great work they have done in 

writing the report and the vetting process. Mr. Speaker, Sir, we know the nominees are sons and 

daughters of this land. They are learned people with wealth of experience. Mr. Speaker, Sir, I 

want to personally congratulate his Excellency the governor.  There was gender balance, special 

interest groups were covered and regional balance was done. This is a great representation, Mr. 

Speaker, Sir.  

Lastly, I urge the house. We work as a team; we walk with the nominees to see that service 

delivery goes to our people. Thank you, Mr. Speaker, Sir.  

The Deputy Speaker, (Jonathan Lemoosa): Very well, hon Zamzam. hon Letura.  

MCA Ndoto Ward, (Hon Raisy Letura): Thank you, honorable Speaker. Mr. Speaker, you will 

forgive me because I have a sore throat.    

The Deputy Speaker, (Jonathan Lemoosa): Fine.  

MCA Ndoto Ward, (Hon Raisy Letura): Mr. Speaker, I would like to join the other honorable 

members who have spoken ahead of me and honorable speaker I’m not trying to guide you but 

from the look of things, I think the mood of the house is like almost 100%. This time round we 

want to give the governor a clean bill of health for a job well-done. Honorable Speaker, I think 

this house as my good friend member for Ang’ata Nanyokie has not shied from rejecting names. 

I remember the other year we rejected names of chief officers, not because we had a grudge with 

anybody but we rejected the whole list because the rules were not followed. Honorable Speaker, 

Sir, this time round, we as a committee unanimously agreed with the names as presented by His 

Excellency the Governor.  
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We are sure that there are several underlying issues as hon. Kiragu has put it. Again, hon. 

Speaker, we understand the situation in Kenya. Yes, we know projects were not done the right 

way and we know the national government has not done its part. We know the monies were 

never released on time even up to date, nine months after elections we are only receiving salaries 

and even in a very erratic manner.  

Honorable Speaker, as my good friend, Member for Waso has put it right and this house must at 

some time buy this idea of donkey business. Honorable Wonyang’ is so much obsessed about 

this business, I think, honorable Speaker, it is a booming business. Maybe in our CIDP we 

should be serious and consider it because your mind is as good as mine. You know honorable 

Wonyang’ comes from a community that values donkey and the same reason why he is saying 

that we need to do value addition to donkey business in Samburu, honorable Speaker, and seeing 

to it that this sees the light of day.  

So the innovation, to me, is there, honorable Speaker. The energy is there we have proved 

because of the papers we have seen and we have also not received any petition. I think this house 

has always done the right thing, even in the public petition. We have executed our mandate; we 

have always listened but this time around none of the COs or the secretary had a petition from 

anybody.    

Honorable Speaker, the issue of alignment is the mandate of the governor. Yes, we can advise as 

friends, we can recommend but, Honorable Speaker, the onus lies with the governor. The 

governor has the right, he as his mind he can decide on what to do with his chief officers. For us, 

we have executed our mandate. Mr. Speaker, I join the honorable members and beg that the other 

issues that are remaining we know, such us the issue of regional balance was not 100% but to err 

is human. We know hon Lanyasunya will go away smiling, he got four chief officers. Almost 

every small village in his ward has a chief officer. Yes, they are qualified. That is a small thing 

that we can always correct as time goes. Mr. Speaker, I beg the honorable members we don’t 

labor so much because it is clear that we had no basis to reject the names or the report of the 

appointment committee. Thank you, honorable Speaker.  

The Deputy Speaker, (Jonathan Lemoosa): Very well, hon Letura. hon Leitore Benjamin.  
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MCA Wamba West Ward, (Hon Leitore Benjamin): Mr. Speaker I also stand to support the 

report. Mr. Speaker I’m happy. Mr. Speaker I am a second-timer here and the rest of the 

members also are second-timers and I’ve got a record. I want to congratulate the most senior 

member of this house, hon Lorunyei for supporting the appointment report for the first time. Mr. 

Speaker I respect the honorable a lot because of the seniority and I know that the interests of the 

members have also been considered and that is why we say that the report is okay because it has 

taken into consideration regional balance, ethnicity, diversity, gender issues and all those other 

issues that should be considered for the report to be balanced.  

Mr. Speaker I support the report and want to urge the honorable members as well to support it. 

Mr. Speaker, we had deliberations on this when we were in Samburu Lodge while preparing the 

report and that is why the Honorable member for Ndoto is having problems in his speech 

because of a sore throat. So I wish him well, Mr. Speaker.  

The Deputy Speaker, (Jonathan Lemoosa): Thank you, hon Leitore. Reading from the mood of 

the house we will give the hon. Majority Leader to Sam  

Leader of Majority, (hon. Christopher Lentukunye): Thank you, Mr. Speaker. Mr. Speaker I 

wish to take this opportunity to thank the committee on appointment members and also members 

who spoke here before. Mr. Speaker I stand to support the report because Mr. Speaker, just as 

what honorable members who spoke before me said we have had a lot of deliberations in regards 

to the individual nominees who actually appeared before the committee. I also believe most 

members had time to join the committee on appointment in vetting of the nominees who were 

before this house.  

Mr. Speaker, a lot has been said and proved because these young guys, both young and old, have 

proved themselves qualified, they are capable, and they have all the capacity, all it takes to 

execute their mandate and Mr. Speaker, because of all other factors. Mr. Speaker, the mandate of 

this committee is to ascertain the suitability of the nominees. Mr. Speaker, the suitability in terms 

of academic, experience and all other things, Mr. Speaker.  

I think, Mr. Speaker, His Excellency the governor has observed all other factors and 

constitutional requirements in regards to appointment of chief officers or other government 
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officers because Mr. Speaker, regional balance was observed ethnic issues were also considered, 

age, gender and all other factors that contribute to suitability of the candidates.  

Mr. Speaker, without much ado, I wish to thank all members for their effort and also urge them 

to approve the list as it is so that these individuals can be sworn in and start their duties as 

required so that our people will immediately start enjoying the services from our officers. Thank 

you, Mr. Speaker. I urge this house to approve the list as it is. Thank you.  

The Deputy Speaker, (Jonathan Lemoosa): Thank you, the Majority Leader. Actually reading 

from the mood of the house, honorable members I now put a question. 

(The question was put and the motion passed) 

The Samburu County health services bill 2018. Kenya gazette supplement number 

2 Samburu County bill number 2 be now read for the first time. Samburu county 

health services bill 2018, a bill for an act of the county assembly of Samburu to 

provide for implementation of section 2 of part 2 of the fourth schedule to the 

constitution of Kenya on county health services and for connected purposes. 

The Deputy Speaker, (Jonathan Lemoosa): Honorable members, I now commit the Samburu 

county health services bill 2018 to the relevant committee. Honorable members, the time being 

twenty-four minutes past four o’clock and there being no other business this assembly now 

adjourns until Wednesday March 21
st
 2018 at 9.00am.  Thank you.  
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